

Gas Transmission Northwest Planned Maintenance Schedule (Updated 8/7/2026)

Aug 2026	Area/Segment	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Station 6 CFTP #954690			
8/3 - 8/13	Rosalia Launcher Installation; Rosalia Loading Valve Relacement	1725-MMcf/d	High	High
8/14 - 8/16	Starbuck Bypass Installation	1850-MMcf/d	High	High
8/17 - 8/28	Starbuck Outage & Bypass Installation	1600-MMcf/d	High	High
	Station 14 #18446			
8/11 - 8/27	Bonanza Bypass Installation	1350-MMcf/d	High	High
8/28 - 8/31	Malin Receiver Installation	1500-MMcf/d	High	High
Sep 2026	Area/Segment	Available Capacity	Potential Cuts Firm Primary	Potential Cuts Firm Secondary / ITS
	Flow Past Kingsgate #3500			
9/8 - 9/24	Idaho A line 3-1 to 3-2 Hydrotest	2000-MMcf/d	High	High
	Station 6 CFTP #954690			
9/8 - 9/24	Starbuck A line work	1950-MMcf/d	High	High
	Station 14 #18446			
9/1 - 9/17	Malin Receiver Installation	1500-MMcf/d	High	High
9/21 - 9/25	Chemult Engine Swap	1980-MMcf/d	High	High
*Indicates an unplanned maintenance				
Posted capacity is subject to change based on current weather conditions in the Pacific Northwest and the current condition of the pipeline.				